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Section B - Supplies or Services and Prices 
 
 

 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003     
 Engineering and Technical Services 

CPFF 
FOB: Destination 
 

 ESTIMATED COST 
 FIXED FEE 

 TOTAL EST COST + FEE 
 

   
   
 
 

 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003AA  1 Lot  
 Holding SLIN for CLIN 0003 

CPFF 
This priced SLIN is a holding SLIN for administrative purposes. This SLIN will 
be reduced with every additional incremental funding modification. The current 
unfunded ceiling is  under CLIN 0003. 
FOB: Destination 
 

 ESTIMATED COST 
 FIXED FEE 

 TOTAL EST COST + FEE 
 

   
   
 
 

 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003AB  1 Lot  
 Funding for CLIN 0003 

CPFF 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300610850 
 

 ESTIMATED COST 
 FIXED FEE 

 TOTAL EST COST + FEE 
 ACRN AA 

CIN: 130061085000001 
 

 

   

(b) (4)

(b) 

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004     
 Support Costs 

COST 
FOB: Destination 
 

 ESTIMATED COST 
  

    
 
 

 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004AA  1 Lot  
 Holding SLIN for CLIN 0004 

COST 
This priced SLIN is a holding SLIN for administrative purposes. This SLIN will 
be reduced with every additional incremental funding modification. The unfunded 
ceiling is under CLIN 0004. 
FOB: Destination 
 

 ESTIMATED COST 
  

    
 
 

 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004AB  1 Lot  
 Funding for CLIN 0004 

COST 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300610850 
 

 ESTIMATED COST 
 ACRN AA 

CIN: 130061085000002 
 

    
 
 

 
 

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005     
 Technical Data 

CDRLs 
FOB: Destination 
FFP 
  

 

 NET AMT 

 
    

                       
 
LOE & FUNDING 

LABOR CATEGORY Delphinus 

 ST/OT 

Senior Engineer  

Logistician  

Clerk/Typist 

Engineering Tech 

Planner/Estimator 

Insulator/Lagger 

Shipwright 

Total Hours 11,730/2,515 

 
Labor Cost:     
Fixed Fee:       
Total Labor:    
Support Cost:  

TOTAL CPFF   $    788,763.26 

 

This Level of Effort delivery order has hearby been awarded in the amount of $788,763.26 and  
incremental funding in the amount of  has been provided As a result, the total 
amount of funding obligated and available for payment under this order is . It is 
estimated that the funding under this order will cover the cost of performance through 30 
September 2017. In accordance with contract clause 52.232-22, Limitation of Funds, the 
Government is not obligated to reimburse the contractor for any costs incurred in excess of 

 unless additional funds are made available and obligated under this order in a 
subsequent modification. The total unfunded balance remaining is  based on the total 
delivery value. 
 
Approved Subcontractors for this order: Marine Specialty Painting (MSP) and American Scaffolding 

(AMSCAF) 
 

(b) (4)

(b
 
(

 (b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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Section C - Descriptions and Specifications 
 
 

CONTRACT NO. N65540-15-D-0004 

 (CVN  PCMS REMOVAL 

STATEMENT OF WORK 

 

 

1.0 BACKGROUND 

1.1 Passive Countermeasures System (PCMS) is a ship survivability improvement 
package currently installed on  CVN- .  Ship 
Change Document (SCD) 12823 was developed to install this system and was 
executed on CVN  during a FY13 Selected Restricted Availability (SRA).  The 
system is comprised of thousands of nominally thin, flexible tiles that are installed 
on vertical exterior surfaces.  In advance of  FY17 Refueling 
Complex Overhaul (RCOH), SCD 12823 is required to be removed during the 
FY17 pre-RCOH Smart Start availability.  Naval Surface Warfare Center 
Philadelphia Division (NSWCPD) Code 214 requires that SCD 12823 be removed 
via Alteration Installation Team (AIT) per the following Statement of Work.   

2.0 SCOPE 

2.1 The contractor shall provide technical services to completely remove SCD 12823, 
PCMS tile, on  (CVN ).  The location for 
removal services is Norfolk Naval Shipyard (NNSY), Norfolk, Virginia, and the 
timeframe will be during the FY17 Smart Start availability, beginning in January 
2017 and concluding in August 2017.     

2.2 The contractor shall plan to provide any staging or lifting equipment as necessary 
to support the complete removal of approximately 28,000 square feet of PCMS 
material on various locations of the ship’s exterior surface including the island, 
fantail and port and starboard catwalks, detailed specifically in Ref. 3.7.        

2.3 The contractor shall supply all tools and equipment required to completely 
remove PCMS material, including PCMS tile and associated PCMS perimeter 
caulking.    

2.4 Upon removal of PCMS material the contractor shall collect all material in 
government approved opaque plastic bags and retain onsite in a lockable trailer.  
All bags shall be weighed and documented.  Bags shall be offloaded 
incrementally throughout the tasking and be transported to a local incineration 
facility for destruction.  The contractor shall be responsible for accomplishing all 
removal, documentation, storage, transportation, and final disposition.      

2.5 The availability Lead Maintenance Activity (LMA) is responsible for providing 
the below support items.  The contractor shall be responsible for coordinating 
with the LMA to ensure that all support requirements are arranged and in place to 
facilitate PCMS removal without delay or disruption.  The LMA will provide: 
2.5.1 Laydown space for contractor-supplied CONEX boxes and trailers. 
2.5.2 Connection points for electrical power.  
2.5.3 Crane lifts from the pier to the flight deck.   
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2.5.4 Fork lifts on the pier and flight deck. 
2.6 The contractor shall provide all material, tools, and equipment relative to the 

removal of PCMS.  Specifically, the contractor shall: 
2.6.1 Provide one locked CONEX box to store removed PCMS material and any 

additional CONEX boxes, as needed, for office and work spaces. 
2.6.2 Provide electrical cables to connect power tools/CONEX boxes/other 

equipment as needed to local NNSY connection boxes.   
2.6.3 Provide a means for accessing PCMS tile in locations that are unreachable 

by hand.  Means of access shall be the most efficient, cost effective 
solution and can include fixed staging, rolling staging, electric JLG, etc. 

2.6.4 Provide lighting in work areas as needed to support work.     

3.0 APPLICABLE DOCUMENTS 

3.1 NAVSEA S9AA0-AB-GOS-010/GS0, General Specifications for Overhaul of 
Surface Ships 

3.2 NAVSEA STANDARD ITEMS 
3.3 OPNAV Instruction 5100.23G Navy Occupational Safety and Health (NAVOSH) 

Program Manual   
3.4 NAVSEA TS9090-310G Alterations to Ships Accomplished by Alteration 

Installation Teams 
3.5 NAVSSES Instruction 4720.2F Process and Policy for Managing Shipboard 

Industrial Work Performed by Alteration Installation Teams 
3.6 Ship Change Document 12823 
3.7 NAVSEA DWG NO 472-7664193 CVN-  PCMS As-Built Installation 

Drawings 

4.0 REQUIREMENTS 

4.1 In accomplishing this work, the contractor shall: 
4.1.1 Ensure compliance with all safety regulations, including obeying and 

providing for the local personal protection equipment (PPE) requirements 
(hardhats with chin straps, steel toed safety shoes, safety eye wear, and 
hearing protection) per local requirements. 

4.1.2 Conform to shipboard routine with regard to cleanliness, personnel 
conduct, and the ship’s security and integrity.  

4.1.3 Maintain a daily work schedule that is accessible and coordinate all work 
with Ship’s Force, NNSY, and NAVSEA personnel.   

4.1.4 Attend all on-site daily meetings between NNSY, Ship’s Force, On-Site 
Installation Coordinator (OSIC), and NAVSEA.  

4.1.5 Meet requirements of Ref. 3.2, NAVSEA STANDARD ITEMS at all 
times.     

4.2 The contractor shall supply a team that will meet the following requirements: 
4.2.1 Be a U.S. Citizen. 
4.2.2 Have no criminal record. 
4.2.3 Be proficient in the English language. 
4.2.4 Contractor shall have experience working with PCMS tile; and a current 

PCMS installation certificate is required.  Names of certified 

personnel must be provided at time of RFP closing.   
4.2.5 Have the ability to climb on scaffolding to perform elevation work. 
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4.2.6 Be equipped with standard and local shipyard PPE equipment. 
4.3 The contractor shall be responsible for removing 100% of PCMS, including 

PCMS tile substrate, aluminum backing strip, adhesive, and perimeter caulking.  
Each zone must be inspected and signed off by a government representative for 
100% removal criteria.  Adequate time shall be planned and estimated for 100% 
removal.  The contractor is not required to remove any paint or primer.       

4.4 There are no requirements for maintaining certain environmental conditions at 
any time during the removal, storage, or transportation of PCMS.   

4.5 The contractor is responsible for arranging for the incineration of bagged PCMS 
material at a local facility.  The contractor shall be responsible for transportation 
of PCMS material to the facility incrementally throughout the removal effort.  All 
transportation shall be accomplished by US Citizens.  For estimating purposes, 
the contractor shall plan to transport and incinerate approx. 9,000lbs of PCMS 
material.    

4.6 The removal team shall be prepared to work in multiple zones concurrently 
throughout the removal effort. 

4.7 The contractor is required to provide PCMS removal personnel PCMS 
certification per Para. 4.2.4.     

4.8 The contractor shall prepare a detailed Microsoft Project installation milestone 
schedule (POA&M) fifteen (15) days after delivery order award.  The POA&M 
will be based around inputs from NSWCPD, NNSY, and the LMA.  The 
contractor shall provide an employee experienced in MS Project to update this 
POA&M on a weekly basis in order to provide a schedule update to NSWCPD.  
The updated POA&M shall be submitted to NSWCPD weekly.  (CDRL A003)   

4.9 Using Item No. 009-04 of Ref. 3.2, Section 3.12 of Ref. 3.4, and Appendix B of 
Ref. 3.5, the contractor shall develop a QA Workbook to be maintained and 
updated on-site.  This workbook shall be used to keep an in-process record of 
Quality Control Inspections and be provided to NSWCPD for review thirty (30) 
days prior to the start of the availability.  A completed copy of the QA Workbook 
shall be provided to NSWCPD within two (2) weeks after completion of the 
installation.  (CRDL A004) 

4.10 The contractor shall supply a daily Work Status Report that will be used to 
communicate work accomplished, delays or disruptions, design changes, work 
scheduled for the next day, and any other relevant information.  The Work Status 
Report shall be provided to the OSIC and NSWCPD by COB each day.  

4.11 The contractor shall generate a financial status report of delivery order funding to 
be maintained and updated monthly.  All identified disconnects between work 
completion and funds expended percentages shall be addressed.  The first report 
shall be delivered to NSWCPD thirty (30) days after the delivery order award and 
updated and submitted monthly thereafter.   (CDRL A002)      

5.0 DELIVERABLES/SCHEDULE 

5.1 A detailed Installation Milestone Schedule (POA&M) shall be submitted within 
fifteen (15) days after delivery order award.  The POA&M shall be revised on-site 
weekly and a copy submitted to NSWCPD weekly. (Para. 4.8 CDRL A003) 

5.2 A Quality Assurance (QA) Workbook shall be assembled by the contractor as per 
No. 009-04 of Ref. 3.2, Section 3.12 of Ref. 3.4, and Appendix B of Ref. 3.5, and 
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maintained on-site.  This QA Workbook shall be delivered to NSWCPD thirty 
(30) days prior to the start of the availability for review and within two (2) weeks 
of installation completion.  (Para. 4.9 CDRL A004) 

5.3  A daily Work Status Report shall be provided to the OSIC and NSWCPD daily.  
(Para 4.10) 

5.4 The contractor shall submit a financial status report to NSWCPD thirty (30) days 
after the delivery order award and monthly thereafter.  (Para 4.11 CDRL A002) 

6.0 SCHEDULE 

6.1 The installation shall take place during GEORGE WASHINGTON’s FY17 Smart 
Start beginning in January 2017 and concluding in August 2017.   

6.2 The removal preparation and planning shall commence immediately upon 
delivery order award.  Installation schedule will be determined by inputs from 
NNSY, the LMA, and NSWCPD.   

6.3 The contractor PCMS tile installation team shall work ten (10) hours a day, five 
(5) days a week.  Any deviation from this schedule must receive NSWCPD 
authorization. 

7.0 GOVERNMENT FURNISHED INFORMATION/MATERIAL 

7.1 None 

8.0 CONTRACTOR FURNISHED MATERIAL 

8.1 The contractor shall supply all required PPE for the duration of the installation.  
8.2 The contractor shall supply all tools, equipment, and material needed to execute 

the removal of PCMS.   
8.3 The contractor shall supply all equipment and material to access PCMS that is 

unreachable by hand.    

9.0 TRAVEL 

9.1 Travel to Norfolk, VA, is authorized upon approval by NSWCPD.       

10.0 CLASSIFIED MATERIAL  

10.1 PCMS tile is unclassified but NORFORN material.  Release to USA citizens only.  

11.0 PERIOD OF PERFORMANCE 

11.1 From Date of Delivery Order award to 31 December 2017.   

12.0 PLACES OF PERFORMANCE 

12.1 The installation will take place in Norfolk Naval Shipyard, Norfolk, Virginia.   

13.0 OVERTIME 

13.1 Overtime is authorized upon NSWCPD concurrence. 

14.0 CONTRACTOR PERSONNEL IDENITIFICATION 

14.1 In the performance of this contract, contractor employees shall identify 
themselves as contractor personnel by introducing themselves or being introduced 
as contractor personnel and by displaying distinguishing badges or other visible 
identification for meetings with government personnel.  Contractor personnel 
shall appropriately identify themselves as contractor employees in telephone 
conversations and formal and informal written correspondence.   

15.0 CONTRACTING OFFICER REPRESENTATIVE (COR) 

15.1 The COR for this delivery order is Mr.  NSWCPD Code  
Philadelphia, PA  

16.0 SUBJECT MATTER EXPERT  
(b) (6)

(b) (6) (b) 
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16.1 The SME for the delivery order is Mr. , NSWCPD Code  
Philadelphia, PA  

  
 

(b) (6) (b) 
(b) (6)
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Section E - Inspection and Acceptance 
 
 

 
 
INSPECTION AND ACCEPTANCE TERMS 
 
Supplies/services will be inspected/accepted at: 
 
CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
0003  Destination  Government  Destination  Government  
0003AA  Destination  Government  Destination  Government  
0003AB  Destination  Government  Destination  Government  
0004  Destination  Government  Destination  Government  
0004AA  Destination  Government  Destination  Government  
0004AB  Destination  Government  Destination  Government  
0005  Destination  Government  Destination  Government  
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Section F - Deliveries or Performance 
 
 

 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
0003  N/A  N/A  N/A  N/A  
          
0003AA  POP 13-DEC-2016 TO 

31-DEC-2017  
N/A  NAVAL SURFACE WARFARE CENTER 

PHILA 
 

NSWC PHILADELPHIA DIVISION 
NSLC DETACHMENT 
1601 LANGLEY AVE,  
PHILADELPHIA PA 19112-5051 

 
FOB:  Destination  

N64498  

          
0003AB  POP 13-DEC-2016 TO 

31-DEC-2017  
N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
N64498  

          
0004  N/A  N/A  N/A  N/A  
          
0004AA  POP 13-DEC-2016 TO 

31-DEC-2017  
N/A  NAVAL SURFACE WARFARE CENTER 

PHILA 
 

NSWC PHILADELPHIA DIVISION 
NSLC DETACHMENT 
1601 LANGLEY AVE,  
PHILADELPHIA PA 19112-5051 

 
FOB:  Destination  

N64498  

          
0004AB  POP 13-DEC-2016 TO 

31-DEC-2017  
N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
N64498  

          
0005  N/A  N/A  N/A  N/A  

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
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Section G - Contract Administration Data 
 
 

 
 
ACCOUNTING AND APPROPRIATION DATA 
 
AA: 1761611 6218 310 CV312 0 050120 2D 000000  
COST CODE: A00003734735  
AMOUNT:   
CIN 130061085000001:
CIN 130061085000002:

(b) (4)
(b) (4)
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Section J - List of Documents, Exhibits and Other Attachments 
 
CDRLS 
The following CDRLs will be uploladed into EDA: 

1) A003 – POA&M

2) A002 – FINANCIAL STATUS REPORT

 
 




